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Michelle / Erin,

Please find attached the daily report for Sunday 22DEC2019 for Pohatcong OU3.  Ramboll / GSE had continued
drilling in former molding room. Pratt had set-up in the production room.  Ramboll to monitor with regard to
potential seepage of drilling fluid water/mud into other areas when GSE is drilling close to potential plant work
areas when GSE returns on 06JAN2020.  Thank you.

Patrick
Cell. No. 732-501-2729
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Oversight 
Summary 


Site Name  Pohatcong OU-3 PVGCS OU3 


Oversight Personnel  Role  Agency  Coverage Hours  Date/Day/Weather 


PRP Oversight 
USACE ‐ NYD on
Behalf of USEPA


Main PRP Personnel Onsite  Site Name/Address  Brief SOW 


191 New Jersey 31 
Washington, NJ 


Work Observed/Completed By PRP: 


Patrick Nejand
07:00-17:30


12/22/19 / Sunday / 
25-45F Partly Cloudy, 
southwest wind 8mph


Ramboll: Nita Shinn,Mike 
Eddings, Lee McIlvaine, Adrian 
Ezesagu
Rio Tinto
GSE
TRS
Parratt Wolff


GSE conducted drilling at HF8-9. 
Parratt placed drill rig in 
production room. TRS 
conducted collection of 
materials seeping out of cracks 
in the concrete floor and 
placement of plastic sheeting in 
Production room. 


1500 Parratt  and Rabmoll conducted cleaning and inspection of the rige prior to transporting the rig 
into the conducted begins bringing in the second rig. Once it was in place they hooked their rig up to the 
exhaust system which includes GSE exhaust, with larger ventilation piping than they had used previously. 


1600 Ramboll begins using the devicounter and deviflex in 12-5 while GSE attempts to repair their grout 
pump. At 1650 the deviflex became stuck and had to be removed by hand. Stuck at ~43'.


contain water from the drill. GSE began to remove the 6" casing from 12-5 after unsuccessfully repairing 
their grout pump.


Parratt continued drilling at 1945 while GSE began to grout the bottom of 12-5. Left case in place during 
the grouting process and once again were forced to hand grout.


I left at 2200. After leaving, Parratt managed to get HC-58 down to 50' GSE did no further work on 12-5.


Washington, NJLocation


Safety meeting held at 0700 Hours and 0800 Hours. Ramboll reviewed safety 
protocols and lessons Learned. Parratt Wolff on-site for placement of  their drill rig 
inside the production room. Driller had finished boring 12-5 to depth. Parratt Wolff 
conducted cleaning of rig prior to relocation into the production room. TRS continued 
preparatory work of covering materials and placement of plastic barrier between the 
work area and the production room equipment. Ramboll and Parratt noted potential 
issue due to overhead obstruction at SB-35. The location of drill rig and angle of the 
boring may be adjusted. 


GSE continued drilling at HF8-9. They have placed approximately 90' of 6 inch casing. 
At approximatley 10:20 Hours noted to Ramboll seepage of drilling fluid 
approximately 25’ away from the zone in mechanics room. TRS vacuumed the drilling 
fluid via a shop vac with Ramboll monitoring. Some of drilling rig water/material may 
have traveled underneath the building floor slab and seeped out in concrete cracks 
approximately 25+ away from the rig at HF8-9 at a location identified as the plant 
mechanics room (not in drilling work area). Apparently, according to Ramboll the 
water used for placement of 6 inch casing is not absorbing in the bottom of drilling  
hole or not coming up horizontally directly to the containment tub due to possibly silt 
clay layer and/or seal of the hole. According to Ramboll the material is using the path 
of preferential flows to travel underneath the slab to traverse into other areas and 
coming out in plant concrete crack/seams. Based on several adjustments, including 
modification of operation of the drill rig and removal of bentonite seal by the drilling 
location, by noon the issue was resolved for today. Ramboll to provide a summary in 
their reports. Ramboll noted that there are no safety or air monitoring issue with the 
material seeping into the plant work areas. TRS cleaned the area affected. 
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